

# Bolivia operations planning 2024

Initial Thoughts for further brain storming

Dec-23 CMR More Car Preperation  
 Jan-24 CMR More Car Preperation  
 Feb-24 CMR More Car Preperation  
 Mar-24 CMR More Car Preperation  
 Apr-24 CMR More Car Preperation

April May 2024 Start loading containers  
 May-24 CMR More Car Preperation  
 Late May 2024 4 Containers leave CMR to Bolivia

## FYI. SCTA Bonneville Speed Week 3rd to 9th Aug 2024

### FYI. USFRA World of speed is 6th to 9th Sept

Possibly delay event a week to fit around USFRA

Late July CMR Containers x 4 arrive Late July early August to B stored in UYUNI

CMR Event Dates

August

Friday 23rd Aug CMR Containers to B delivered to Track

23rd to 27th Aug Early arrival of some CMR team

28th to 31st Aug CMR Set up Base camp on Salt 4 Days CMR

September

1st to 4th Familiarisation / Preliminary Vehicle testing Hub Dyno etc 4 Days CMR

5th to 7th Preliminary Track Testing 3 Days CMR

8th to 10th Track Testing 3 Days Optional for all / fees TBN

11th to 16th CMR LSR Event 6 days CMR & Others

17th to 20th CMR LSR Event Xtra days optional 4 days Optional for all / fees TBN

CMR Total Days on the Salt 24 Days

## FYI. SCTA Worlds 28th Sept to 1st Oct 2024

Records FIA / FIM / Bicycle / Guinness Book of Records / Solar / & other

Entry Invited & Restrictated to Numbers

Promoter CMR / USA ??

Organisation CMR / USA ??

Event Director CMR TBN

Bolivia CMR LSR Event Facilitator CMR TBN

Entries Coordinator CMR TBN

Customs Facilitator Bolivia CMR LSR Event Facilitator

Travel Facilitator Bolivia CMR LSR Event Facilitator

Accomodation Facilitator Bolivia CMR LSR Event Facilitator

FIA Officials. TBN

FIM Officials. TBN

Guinness Book Officials. TBN

Other Records Officials. TBN

Insurance Event Insurance covers Event Liability as for FIA / FIM requirements

Potential Competitors

CMR / NZ - USA - Aus - UK - European & Others FIM / FIA / Push Bike & Various Others